

Client Sign-Off Document – Interim Submission 1

Project Information

Project Title:

Supply and Demand Forecasting System for FMCG

Client Organisation:

Genese Solutions

University Module:

COMP2003 – Computing Group Project

Student Group:

Group 12

Interim Stage:

Interim Submission 1

Date:

05/01/2026

Primary Client Contact:

Shubas Paudyal

1. Purpose of This Document

The purpose of this document is to formally confirm that the client has reviewed and accepted the **Interim Submission 1 deliverables** produced by Group 12 for the Supply and Demand Forecasting System project.

This sign-off confirms that the work completed aligns with the **agreed client scope, brief, and expectations for Interim Submission 1**, and that all deliverables for this stage have been reviewed and approved by the client.

2. Agreed Scope for Interim Submission 1

In line with discussions held between Group 12 and Genese Solutions, Interim Submission 1 focuses on the development of a **local proof-of-concept system**, prioritising core functionality and correctness over scalability and cloud deployment.

2.1 Included in Interim Submission 1

The following items were agreed to be **in scope** and have been delivered:

- A locally executed machine learning model for supply and demand forecasting
 - Use of historical data to train and evaluate the forecasting model
 - Generation of forecast outputs (e.g. CSV / JSON)
 - A local HTML-based interface to display forecasting results
 - Initial design and documentation of a future cloud-based architecture (design only)
 - Regular communication with the client through scheduled meetings
-

2.2 Explicitly Out of Scope for Interim Submission 1

The following items were agreed to be **out of scope** for Interim Submission 1 and deferred to later stages of the project:

- Deployment to AWS or any other cloud platform
- Real-time data ingestion or streaming
- Automated retraining pipelines
- Production-grade scalability and performance optimisation
- Security hardening, monitoring, and alerting
- MLOps pipelines and CI/CD automation

This staged approach was agreed to ensure realistic delivery within time and resource constraints.

3. Deliverables Reviewed

The client has reviewed the following deliverables for Interim Submission 1:

Deliverable	Description	Status
Machine Learning Model	Local forecasting model trained on historical data	Reviewed and Accepted
Forecast Outputs	Generated prediction outputs	Reviewed and Accepted
HTML Interface	Local webpage displaying forecast results	Reviewed and Accepted
Architecture Design	Proposed cloud architecture for later stages (design only)	Reviewed and Accepted
Interim Documentation	Interim report and supporting documentation	Reviewed and Accepted

4. Client Feedback Summary

The client confirmed that the Interim Submission 1 deliverables meet the agreed objectives for this stage of the project.

The client acknowledged that the decision to prioritise a local proof-of-concept before cloud deployment was appropriate given the project timeline and available resources.

The client noted that future stages should focus on:

- Cloud deployment,
- Data streaming capabilities,
- Model refinement and automation.

These points have been noted and will be addressed in subsequent phases of the project.

5. Sign-Off Statement

We confirm that the Interim Submission 1 deliverables for the Supply and Demand Forecasting System project have been reviewed and are accepted as meeting the agreed scope and objectives for this stage of the project.

This sign-off indicates approval of the work completed for Interim Submission 1 and agreement to proceed to the next phase of development.

6. Client Approval

Client Name: Shubas Paudyal

Role: Product Owner

Organisation:

Genese Solutions

Signature / Confirmation: Shubas Paudyal

Date: 8th Jan, 2026
