

23.3.2026

Spencer

Ethan

Edward

Sunny

Sandesh

Don't need to worry about sending email notifications anymore

Back end almost working with aws.

Meeting was going through the whole product, even though it wasn't working but giving an update to Sandesh about progress.

Clarification with Kaggle – going to ec2 sunnys model pretty accurate now

Edward has updated cloud architecture model. Implementation will begin today

Talked through Trello and any updates

Spencer almost ready to start testing