

9.3.2026 minutes

Spencer

Edward

Ethan

Sandesh

Going over last weeks progress.

Ethans figma designs are almost complete, dependencies are making him stall

Spencer maybe to help Edward write in iac

Potential t create lambda to create emails for stock alerts